COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2018

ESTI MATE SUMVARY 11:57: 15
CONTI D C20932 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20932- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TIME ALLON 10/31/201 FI XED COMPLETI ON DAl
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TIME.  65.00 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 09/ 05/ 2018 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,169, 565. 50 PARTI Cl PATI NG $ 404, 384. 55 $ 269,978.01
AWARD PRQIECT AMT: $ 1, 655,812.92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 64% TOTAL EARNI NGS 404, 384. 55 269, 978.01
FUNDS AVAI LABLE: $ 1,765,180.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 404, 384. 55 269, 978. 01
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,231.54 -7,649.34
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 393, 153.01 262, 328. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 393, 153. 01 262, 328. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 262, 328. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00001

0010

202- 00019

0012

202- 00019

0015

202- 00033

0020

202- 00090

0025

202- 00155

0030

202- 00195

0035

202- 00200

0040

202- 00203

0045

202- 00220

0050 202-00250

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

Clearing and Grubbing

Renoval of Inlet

Rem I nl et

Renoval of Pipe
*Renpval of Delineator

Renoval of Wall

Renoval of Median Cover

Renoval of Sidewal k

Renoval of Curb and Cutter

Renoval of Asphalt Mat

*Renpoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 040
ACRE
39, 000. 00000

1. 000
EACH
1, 400. 00000
1. 000
EACH
1, 200. 00000
1. 000
EACH
1, 400. 00000
23. 000
EACH
2.50000
13. 000
LF
94. 00000
2, 144.000
sy
7.50000
413. 000
SY
10. 00000
4, 462. 000
LF
3. 50000
1, 596. 080
SY
24. 00000
9, 325. 000
SF

1. 75000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.010
0.010

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

53. 920
209. 890
263. 810

3. 330
386. 170
389. 500

96. 000
1, 286. 000
1,382.000

109. 000
716. 310
825. 310

351. 680
0. 000
351. 680
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ESTI MATE RUN 09/ 05/ 2018

390.

1, 400.

1, 200.

1, 400.

20.

1,574.

3, 861.

4, 501.

17, 191.

00

00

00

.00

70

00

44

.00

11:57: 15

AMOUNT

390.

1, 400.

1, 200.

1, 400.

20.

1, 978.

3, 895

4,837

19, 807

615.

00

00

00

00

00

.00

58

00

00

44

44



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0055 202-00810 *Rerpval of Ground Sign 22.000 2.000
EACH 5. 000 385. 00
77.00000 7.000 539. 00
0060 202-00821 *Renoval of Sign Panel 16. 000 0. 000
EACH 7.000 294. 00
42.00000 7.000 294.00
0065 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 100 590. 00
5, 900. 00000 0.100 590. 00
0075 202-01130 Renoval of Guardrail Type 3 1, 345. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0080 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0085 203- 00000 Uncl assi fi ed Excavation 2, 750. 000 51.520
cY 649. 000 9, 086. 00
14. 00000 700. 520 9, 807. 28
0090 206-00000 Structure Excavation 387.000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0.00
0095 206-00100 Structure Backfill (Cass 1) 53. 000 0. 000
cY 0. 000 0. 00
73. 00000 0. 000 0. 00
0100 207-00205 Topsoi | 1, 020. 000 0. 000
cY 0. 000 0. 00
17. 00000 0. 000 0. 00
0105 208-00008  *Erosion Log Type 2 (12 Inch) 3, 650. 000 0. 000
LF 1,917. 000 10, 543. 50

5. 50000 1,917. 000 10, 543. 50



CONTI D

CAT NO0200

0110 208-00035

0115

208- 00045

0120

208- 00070

0125

208- 00103

0130

208- 00105

0135

208- 00106

0140

208- 00207

0145

210- 00810

0150

212-00006

0155

212-00032

0160 213-00002

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
44. 000
LF
9. 50000
1. 000
EACH
2, 100. 00000
2.000
EACH
3, 200. 00000
250. 000
HOUR
33. 00000
300. 000
HOUR
120. 00000
150. 000
HOUR
170. 00000
86. 000
DAY
53. 00000
1. 000
EACH
240. 00000
1.700
ACRE
890. 00000
1.700
ACRE
2, 600. 00000
1.700
ACRE

890. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
44. 000
44.000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 05/ 2018

418

2,100

6, 400

371.

00

00

.00

.00

.00

.00

.00

.00

.00

11:57:15

AMOUNT

418

2,100

6, 400

371.

00

00

00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0165 213-00061 *Mul ch Tacki fier 188. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0170 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 60. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 135. 000 0. 000
d ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0180 304-06000  Aggregate Base Course (Cl ass 6) 2,104. 000 44. 690
TON 1, 500. 210 36, 005. 04
24.00000 1, 544. 900 37,077. 60
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 157. 000 41.670
TON 43. 070 9, 475. 40
220. 00000 84. 740 18, 642. 80
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 916. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0195 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 305. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 7.000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0.00
89. 00000 0. 000 0. 00
0210 503-00030 *Drilled Caisson (30 Inch) 13. 000 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0. 00
0215 503-00042 *Drilled Caisson (42 Inch) 34.000 0. 000
LF 0. 000 0. 00

590. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0220 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
740. 00000 0. 000 0. 00
0225 504- 08255 Masonry Landscape Wall (Dry Stack) 276. 000 0. 000
SF 0. 000 0. 00
94. 00000 0. 000 0. 00
0230 506-00224 Riprap (24 Inch) 39. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 87.000 0. 000
LF 32.000 4,160. 00
130. 00000 32. 000 4,160. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 188. 000 112. 000
(Conplete In
LF 0. 000 0.00
170. 00000 112. 000 19, 040. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0250 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1.000 10, 000. 00
0257 604-19105 Inlet Ty RL5 (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0260 606-01460 Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
9, 400. 00000 0. 000 0. 00
0265 608-00000 *Concrete Sidewal k 290. 000 0. 000
Sy 0. 000 0. 00

51. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0270 608-00010 *Concrete Curb Ranp 100. 000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
0275 608-00015 *Det ect abl e Wr ni ngs 171. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0280 609-21011 *Curb and GQutter Type 2 (Section I-M 2,975. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0285 609-21021 *Curb and Cutter Type 2 (Section I1-M 1, 545. 000 0. 000
LF 285. 000 6, 555. 00
23. 00000 285. 000 6, 555. 00
0290 609-24002 *Gutter Type 2 (2 Foot) 72. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
0295 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 7, 660. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0300 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0305 612-00002 *Delineator (Type I1) 18. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0310 612-00003 *Del i neator (Type II1) 1. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 845. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0325 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0330 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0335 613-13000 *Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0340 614-00011 *Sign Panel (Class |) 158. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0345 614-00012 *Sign Panel (Cass I1) 132. 500 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
0350 614-00014 *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0355 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 10. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0375 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00

1, 100. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0385 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0390 614-72886 Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0395 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0400 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0405 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0410 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0. 00
0415 614- 84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0420 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0425 614-87412 Fiber Optic Cable (Single Mde) (12 Strands) (Install 70. 000 0. 000
Onl
y) LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0430 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00

16, 000. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0435 626- 00000

0440

626- 01103

0445

627-00009

0450

627-00012

0455

627- 30405

0460

627-30411

0465

630- 00000

0470

630- 00012

0473

630- 00007

0475

630- 80335

0480 630-80341

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st
*Mobi | i zation
*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenment Marking Paint (Low VOC Sol vent Base)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

Management

Traf Crl

I nspection

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
60, 000. 00000
1. 000
LS
9, 300. 00000
63. 000
GAL
260. 00000
77.000
GAL
57. 00000
390. 000
SF
21. 00000
1, 110. 000
SF
17. 00000
500. 000
HOUR
30. 00000
105. 000
DAY
900. 00000
26. 000
DAY
130. 00000
7.000
EACH
180. 00000
19. 000
EACH

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 250
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.450
0. 000
7.450

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
25.500
25.500

8. 000
14. 000
22.000

0. 000
26. 000
26. 000

0.500
0. 000
0. 500

4.000
5.500
9. 500

Page 10

ESTI MATE RUN 09/ 05/ 2018

15, 000.

765.

12, 600.

3, 380.

198.

00

.00

.00

.00

.00

.00

00

00

.00

11:57:15

AMOUNT

30, 000.

424.

765.

19, 800.

3, 380.

90.

342.

00

.00

.00

65

.00

.00

00

00

00

00

00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0485 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 15. 000
EACH 0. 000 0.00
78. 00000 15. 000 1,170. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0495 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1.000
Type
ype) EACH 0. 500 300. 00
600. 00000 1.500 900. 00
0500 630-80360  *Drum Channel i zing Device 35. 000 10. 000
EACH 7.500 405. 00
54. 00000 17. 500 945. 00
0505 630-80370 Concrete Barrier (Tenporary) 16, 800. 000 0. 000
LF 8, 400. 000 84, 000. 00
10. 00000 8, 400. 000 84, 000. 00
0510 630-80380 *Traffic Cone 130. 000 50. 000
EACH 15. 000 180. 00
12. 00000 65. 000 780. 00
0515 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 0. 000
(Tenporary)
EACH 2.500 15, 000. 00
6, 000. 00000 2.500 15, 000. 00
0520 630-85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0521 900-00014 Added Item (Lunp Sum)/ Geotechnical Engineering for 0. 000 0. 000
Masonary \Val |
LS 0. 000 0.00
3, 250. 00000 0. 000 0. 00
0525 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0535 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700- 70195 F/A Uilities and Maintenance of Field Facilities 113, 602. 080 18,577.510
FA 4, 335. 350 4,335.35
1. 00000 22,912. 860 22,912. 86

CAT 0200 CURRENT AMI $ 2,036,075.75$% 264,084.61% 351,591.15
CAT NO0201 ROADWAY RR

0550 202-00090 *Renoval of Delineator 8. 000 0. 000
EACH 4. 000 10. 00
2.50000 4.000 10. 00
0555 202-00220 Renoval of Asphalt Mat 200. 000 0. 000
SY 48. 600 1, 166. 40
24.00000 48. 600 1, 166. 40
0560 202-00250 *Renpval of Pavenent Marking 4,235. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0565 202-00810 *Rerpval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0570 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0575 609-21013 *Curb and Gutter Type 2 (Section I-M (Special) 310. 000 0. 000
LF 98. 000 3,136. 00
32. 00000 98. 000 3,136. 00
0580 610-00026  Median Cover Material (6 Inch Patterned Concrete) 1, 091. 000 0. 000
SF 0. 000 0. 00

8. 50000 0. 000 0.00
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PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0585 612-00001 *Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0590 614-00011 *Si gn Panel (Class |) 12. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0595 614-00012 *Sign Panel (Cass I1) 46. 500 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0605 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0610 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 10. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0615 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 71.000 0. 000
GAL 0. 000 0. 00
57. 00000 0. 000 0. 00
0620 627-30405 *Pref ormed Thernopl astic Pavenment Marking 155. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3. 000 108. 00
36. 00000 3. 000 108. 00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 0. 000
EACH 4.000 312. 00
78. 00000 4.000 312.00
0635 630-80360 *Drum Channel i zi ng Devi ce 87.000 0. 000
EACH 21. 500 1, 161. 00

54. 00000 21.500 1, 161. 00
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PCN: 20932-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT NH0242- 071 ESTI MATE NO 0002 11:57: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0201 ROADWAY RR
0640 630-80370 Concrete Barrier (Tenporary) 2,074. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0645 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 86,589.75% 5,893.40 % 5, 893. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0655 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 900. 00000 1. 000 5, 900. 00
CAT 0400 CURRENT AMT $ 46,900. 00 $ 0.00% 46, 900. 00
PROJECT TOTAL CURRENT AMI $ 2,169, 565.50$% 269,978.01$% 404,384.55



